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Peoples Gas Rogers Park Site 
6-25-01 
 
View of the former gas holder  
concrete foundation when it was 
first uncovered. 
 
 

Peoples Gas Rogers Park Site 
6-25-01 
 
View from the south of the 
employee parking lot with the 
excavated pond parcel in the 
foreground. 
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Peoples Gas Rogers Park Site 
6-25-01 
 
View from the east. Exposing the 
gas holder concrete foundation.  
 

Peoples Gas Rogers Park Site 
6-25-01 
 
A portion of the southeast 
valve/wier box when first 
uncovered. 
 



Peoples Gas Rogers Park Site 
6-26-01 
 
View from the east of the exposed 
gas holder concrete foundation. 
 

 
 

Peoples Gas Rogers Park Site 
6-26-01 
 
View from the northeast. Trucks 
being loaded with special waste for 
transport to CID. 
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Peoples Gas Rogers Park Site 
7-20-01 
 
View of the west fence bordering 
Kedzie Avenue.  Preparing area for 
driving sheet piling by removing 
asphalt and marking all gas lines.  
 

Peoples Gas Rogers Park Site 
7-24-01 
 
View of the western fence with 
Kedzie Avenue behind.  Driving in 
the sheet piling to facilitate deeper 
excavation in the area of the former 
tar tanks. 
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Peoples Gas Rogers Park Site 
7-25-01 
 
View of the west fence after the 
sheet piling has been completely 
driven down to 20 feet below 
ground surface.  The fence is being 
reinstalled. 
  
 

 

Peoples Gas Rogers Park Site 
7-26-01 
 
View of the west fence with Kedzie 
Avenue behind.  Drilling in order 
to install the inclinometer, required 
by the City of Chicago as part of 
structural monitoring. 
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Peoples Gas Rogers Park Site 
7-27-01 
 
View of the Pond Parcel from the 
northeast.  Beginning the 
excavation of the center of the 
former gas holder area.  
 

 

Peoples Gas Rogers Park Site 
7-27-01 
 
A portion of the Pond Parcel 
viewed from the east.  Pre-
excavation with the frac tank in 
place.  Sheet piling not visible, yet 
in place near the west fence with 
Kedzie Avenue just beyond.  Black 
fabric in place. 
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Peoples Gas Rogers Park Site 
7-27-01 
 
Close-up view of the Summa 
Canister at the south station.  
Notice the blue 10-hour flow 
controller and the sampling cane 
(usually only used on rainy days) 
attached to the filter. 
 

 

Peoples Gas Rogers Park Site 
8-02-01 
 
View from the south.  Excavation 
of former tar tank area with sheet 
piling exposed to the west and a 
portion of the concrete saddle 
exposed to the east.  No tanks were 
present in the saddles.  
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Peoples Gas Rogers Park Site 
8-04-01 
 
View of the former tar tank area 
excavation on the west side of the 
property.  Backfilling against the 
sheet piling. 
  

 
 

Peoples Gas Rogers Park Site 
8-04-01   
 
View from the east.  Waste from 
the gas holder excavation covered 
with plastic to keep in all odors and 
to protect until the next morning 
for offsite disposal.  
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Peoples Gas Rogers Park Site 
8-04-01   
 
View of the saddle on the west side 
of the property.  Concrete saddles 
that were used to hold the tar tanks 
were found during excavation. 

Peoples Gas Rogers Park Site 
8-07-01 
 
View of the Pond Parcel from the 
northeast.  Gas holder excavation 
nearing completion with fill 
waiting to be pushed into the hole. 
  
 

Rogers Park Photo Log Page 9 November 2001 



Peoples Gas Rogers Park Site 
8-09-01 
 
Truck fully lined and ready to be 
loaded with waste. 
 
 
 

 

Peoples Gas Rogers Park Site 
8-09-01 
 
View from the south.  Parking lot 
watered to control dust from the 
truck traffic. 
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Peoples Gas Rogers Park Site 
8-9-01 
 
Taking readings on the 
inclinometer located outside the 
property between the western fence 
and the sidewalk bordering Kedzie 
Avenue.  
 

Peoples Gas Rogers Park Site 
8-9-01 
 
View from the south of the gas 
holder excavation.  



Peoples Gas Rogers Park Site 
8-13-01 
 
View from the south along the west 
fence of the 2 inch pipe containing 
tar excavated and removed. This 
pipe continued to the south 
boundary of the Pond Parcel where 
it turned and headed straight east. 
This pipe and surrounding 
impacted soils were completely 
excavated and removed from the 
Pond Parcel.  
 

 

Peoples Gas Rogers Park Site 
8-13-01 
 
View from the northeast. Gas 
holder excavation being backfilled. 
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Peoples Gas Rogers Park Site 
8-14-01 
 
Taking readings with both the dust 
monitor and the PID along the 
northern edge of the gas holder 
excavation. 
 

 

Peoples Gas Rogers Park Site 
8-14-01 
 
View from the south of the gas 
holder excavation.  The south 
summa canister station in front of a 
concrete pad found on the outside 
perimeter of the gas holder wall.  
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Peoples Gas Rogers Park Site 
8-15-01 
 
View from the west. Backfilling 
the gas holder excavation. Black 
fabric in place between 3’’ crushed   
concrete and smaller crushed 
concrete.  

Peoples Gas Rogers Park Site 
8-15-01 
 
Beginning the excavation of the 
northwest valve and weir box. 
 



 

Peoples Gas Rogers Park Site 
8-21-01 
 
A roll-off box used for disposal of 
the valve/wier box waste.   

Peoples Gas Rogers Park Site 
8-15-01 
 
View from the south. The liquid 
contents of the northwest valve 
/weir box being extracted by SET 
Environmental into tanker truck.  
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Peoples Gas Rogers Park Site 
8-27-01 
 
Contents of the northwest valve  
and wier box being broken up for 
removal.  This configuration was 
typical for all three valve/wier 
structures.  
 

 

Peoples Gas Rogers Park Site 
8-29-01 
 
Preparing the contents of the 
southeast valve box for direct 
loading into roll-off boxes.  
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Peoples Gas Rogers Park Site 
8-29-01 
 
Breaking up the west portion of the 
gas holder concrete foundation. 
 

Peoples Gas Rogers Park Site 
8-30-01 
 
SET Environmental high pressure 
washing the interior of the 
valve/wier box after sludge liquid 
and pipe removal.  
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Peoples Gas Rogers Park Site 
8-30-01 
 
View from the south. Backfilling 
the southeast valve/wier box. 
 

Peoples Gas Rogers Park Site 
8-31-01 
 
View from the northeast.  The cast 
iron scrap pieces from the 
valve/wier boxes cleaned and 
waiting on plastic to be taken off 
the site by scrap recycler.  
 



Peoples Gas Rogers Park Site 
9-5-01 
 
The northwest valve/wier box 
decontaminated  and being 
backfilled.  
 

 

Peoples Gas Rogers Park Site 
9-18-01 
 
View from the north. Excavating 
along side the gas holder concrete 
foundation to ensure that all visible 
coal tar patches are removed.  
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Peoples Gas Rogers Park Site 
9-26-01 
 
View from the west of the 
excavation in the southeast corner 
of the Pond Parcel where seams of 
coal tar were excavated. 
 

 

 Peoples Gas Rogers Park Site 
10-4-01 
 
View from the northeast of the site 
after backfill is nearly complete.  
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Peoples Gas Rogers Park Site 
10-4-01 
 
View from the northeast of the 
completed site with South Parcel 
behind. 
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